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ESTIMATE RUN 10/28/2011

ESTIMATE SUMMARY 11:30:28

CONTID: C18046         ESTIMATE NO: 0004 PROG 2005

PCN: 18046-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 SKIPPERS ISLAND MULTIPLE STR REPAIR PERCENT TIME:

PROJECT NO: BR0701-207                    

I-70 SKIPPERS ISLAND MULTIPLE STR REPAIR

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 10/25/2011 DATE TIME STARTED 07/14/2011

4 INVERNESS COURT E, SUITE 250 DATE LET 04/14/2011 DATE WORK BEGAN 07/14/2011

 DATE AWARDED 04/20/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/06/2011 DATE ACCEPTED

ENGLEWOOD CO 80112     303/770-7878 DATE NOTICE TO PROCEED 07/14/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,093,135.15 PARTICIPATING $ $ 342,905.62

AWARD PROJECT AMT: 2,037,651.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,387.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.22

WORK DAYS

WORK DAYS

51.23%

1,020,775.97

342,905.62

342,905.62

333,518.45

$

$

$

$

1,072,359.18

0.00

1,072,359.18

94,454.45

1,166,813.63

-29,920.78

0.00

1,136,892.85

0.00

AMOUNT DUE 1,136,892.85 333,518.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 333,518.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

69.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90



CONTID: C18046         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18046-BID    ESTIMATE RUN 10/28/2011

PROJECT: BR0701-207                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

16.000

EACH

6.00000 0.000.000

0.00

0010 *Removal of Asphalt Mat (Planing) 1,963.000

1,463.000

202-00240  
 

3,426.000

SY  

7.15000 24,495.903,426.000

10,460.45

0015 *Removal of Guardrail Type 3 279.000

0.000

202-01130  
 

5,762.000

LF  

2.00000 558.00279.000

0.00

0020 *Unclassified Excavation (Complete In Place) 808.000

249.000

203-00010  
 

1,488.000

CY  

43.50000 45,979.501,057.000

10,831.50

0025 *Blading 22.000

4.000

203-01500  
 

50.000

HOUR

127.00000 3,302.0026.000

508.00

0030 *Erosion Log (12 Inch) 500.000

0.000

208-00002  
 

500.000

LF  

4.00000 2,000.00500.000

0.00

0035 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

3,844.00000 3,844.001.000

0.00

0040 *Seeding (Native) 0.000

0.000

212-00006  
 

2.000

ACRE

3,358.00000 0.000.000

0.00

0045 *Soil Conditioning 0.000

0.000

212-00032  
 

2.000

ACRE

1,633.00000 0.000.000

0.00

0050 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

2.000

ACRE

814.00000 0.000.000

0.00

0055 *Mulch Tackifier 0.000

0.000

213-00061  
 

400.000

LB  

4.00000 0.000.000

0.00
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PCN: 18046-BID    ESTIMATE RUN 10/28/2011

PROJECT: BR0701-207                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Environmental Health and Safety Management 0.000

0.250

250-00010  
 

1.000

L S 

3,795.00000 948.750.250

948.75

0065 *Monitoring Technician 0.000

0.000

250-00050  
 

80.000

HOUR

110.00000 0.000.000

0.00

0070 *Health and Safety Officer 0.000

0.000

250-00110  
 

80.000

HOUR

87.00000 0.000.000

0.00

0075 *Aggregate Base Course (Class 3) 0.000

0.000

304-03000  
 

0.000

TON 

18.50000 0.000.000

0.00

0080 *Aggregate Base Course (Class 6) 0.000

87.280

304-06000  
 

573.000

TON 

21.75000 1,898.3487.280

1,898.34

0085 *Hot Mix Asphalt (Grading SX) (100) 501.120

309.530

403-34801  
 

1,023.000

TON 

99.50000 80,659.68810.650

30,798.24

0090 *Asphalt Cement Performance Grade (PG 76-28) 28.710

17.950

411-03345  
 

56.000

TON 

837.00000 39,054.4246.660

15,024.15

0095 *Emulsified Asphalt (Slow-Setting) 235.000

196.000

411-10255  
 

500.000

GAL 

3.00000 1,293.00431.000

588.00

0100 *Guardrail Type 3 (6-3 Post Spacing) 200.000

0.000

606-00301  
 

4,375.000

LF  

16.00000 3,200.00200.000

0.00

0100 MATERIAL ALLOWANCE 4,175.000

0.000LF  

12.05400 50,325.454,175.000

0.00

0105 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

800.000

LF  

22.50000 0.000.000

0.00
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PCN: 18046-BID    ESTIMATE RUN

PROJECT: BR0701-207                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 MATERIAL ALLOWANCE 800.000

0.000LF  

9.96000 7,968.00800.000

0.00

0110 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

803.00000 0.000.000

0.00

0110 MATERIAL ALLOWANCE 0.306

0.000EACH

432.50000 132.350.306

0.00

0115 *Transition Type 3G 1.000

0.000

606-01370  
 

16.000

EACH

1,181.00000 1,181.001.000

0.00

0115 MATERIAL ALLOWANCE 15.000

0.000EACH

789.00000 11,835.0015.000

0.00

0120 *Transition Type 3H 0.000

0.000

606-01380  
 

1.000

EACH

639.00000 0.000.000

0.00

0120 MATERIAL ALLOWANCE 1.000

0.000EACH

371.50000 371.501.000

0.00

0125 *Median Terminal 0.000

0.000

606-01460  
 

4.000

EACH

3,625.00000 0.000.000

0.00

0125 MATERIAL ALLOWANCE 4.000

0.000EACH

2,745.00000 10,980.004.000

0.00

0130 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

4.000

EACH

1,864.00000 1,864.001.000

0.00

0130 MATERIAL ALLOWANCE 3.000

0.000EACH

1,414.00000 4,242.003.000

0.00
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PCN: 18046-BID    ESTIMATE RUN 10/28/2011

PROJECT: BR0701-207                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

8.000

EACH

1,478.00000 0.000.000

0.00

0135 MATERIAL ALLOWANCE 8.000

0.000EACH

1,075.00000 8,600.008.000

0.00

0140 *Delineator (Type III) 0.000

0.000

612-00003  
 

16.000

EACH

19.00000 0.000.000

0.00

0145 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

36.000

SF  

19.00000 0.000.000

0.00

0150 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

4.000

EACH

371.00000 0.000.000

0.00

0155 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

75,000.00000 75,000.001.000

30,000.00

0160 Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

4,844.00000 2,422.000.500

484.40

0165 *Pavement Marking Paint 0.000

0.000

627-00001  
 

19.000

GAL 

67.00000 0.000.000

0.00

0170 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

19.000

GAL 

113.00000 0.000.000

0.00

0175 *Flagging 1,154.300

343.000

630-00000  
 

3,000.000

HOUR

16.00000 23,956.801,497.300

5,488.00

0180 *Traffic Control Inspection 27.000

8.000

630-00007  
 

36.000

DAY 

67.00000 2,345.0035.000

536.00
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PCN: 18046-BID    ESTIMATE RUN 10/28/2011

PROJECT: BR0701-207                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *Traffic Control Management 48.000

20.000

630-00012  
 

90.000

DAY 

481.00000 32,708.0068.000

9,620.00

0190 *Construction Traffic Sign (Panel Size A) 25.000

0.000

630-80341  
 

50.000

EACH

10.50000 262.5025.000

0.00

0195 *Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

48.000

EACH

10.50000 252.0024.000

0.00

0200 *Construction Traffic Sign (Panel Size C) 15.500

0.000

630-80343  
 

34.000

EACH

10.50000 162.7515.500

0.00

0205 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2.000

EACH

1,545.00000 1,545.001.000

0.00

0210 *Portable Message Sign Panel 146.000

56.000

630-80359  
 

250.000

DAY 

26.00000 5,252.00202.000

1,456.00

0215 *Drum Channelizing Device 252.500

0.000

630-80360  
 

505.000

EACH

15.50000 3,913.75252.500

0.00

0220 *Drum Channelizing Device (With Light) (Flashing) 12.500

0.000

630-80363  
 

25.000

EACH

15.50000 193.7512.500

0.00

0225 *Drum Channelizing Device (With Light) (Steady Burn) 12.500

0.000

630-80364  
 

25.000

EACH

15.50000 193.7512.500

0.00

0230 *Concrete Barrier (Temporary) 1,620.000

0.000

630-80370  
 

3,240.000

LF  

26.30000 42,606.001,620.000

0.00

0235 *Channelizing Device (Special) 0.000

0.000

630-80390  
 

0.000

EACH

15.50000 0.000.000

0.00
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PCN: 18046-BID    ESTIMATE RUN 10/28/2011

PROJECT: BR0701-207                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

4.000

0.000

630-85006  
 

8.000

EACH

2,231.00000 8,924.004.000

0.00

0245 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

1.000

EACH

5,253.00000 2,626.500.500

0.00

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

125,000.000

F A 

1.00000 0.000.000

0.00

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A Asphalt Cement Cost Adjustment 0.000

-678.710

700-70019  
 

7,000.000

F A 

1.00000 -678.71-678.710

-678.71

0270 F/A On-The-Job Trainee 296.000

0.000

700-70021  
 

512.000

HOUR

1.00000 296.00296.000

0.00

0275 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0280 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 506,713.98117,963.12891,385.65CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE H-01-AE 

0290 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

529.000

LF  

7.50000 0.000.000

0.00
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PCN: 18046-BID    ESTIMATE RUN 10/28/2011

PROJECT: BR0701-207                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:28

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE H-01-AE 

0295 *Removal of Portions of Present Structure (Class 1) 443.000

476.000

202-00450  
 

919.000

SY  

56.25000 51,693.75919.000

26,775.00

0300 Removal of Portions of Present Structure (Class 2) 89.000

96.000

202-00453  
 

185.000

SY  

109.00000 20,165.00185.000

10,464.00

0305 Removal of Portions of Present Structure (Class 3) 6.000

3.000

202-00460  
 

9.000

SY  

194.00000 1,746.009.000

582.00

0310 Repair Curb 0.000

0.000

210-00440  
 

23.000

LF  

74.00000 0.000.000

0.00

0315 Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

1,271.000

SY  

37.00000 0.000.000

0.00

0320 *Concrete Class DT (Deck Topping) 43.000

44.500

601-03540  
 

87.500

CY  

475.00000 41,562.5087.500

21,137.50

0325 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

529.000

LF  

87.00000 0.000.000

0.00

CAT 115,167.2558,958.50213,886.75CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE H-01-AD 

0330 *Removal of Bridge Railing 0.000

265.000

202-00425  
 

529.000

LF  

7.50000 1,987.50265.000

1,987.50

0335 *Removal of Portions of Present Structure (Class 1) 435.000

511.000

202-00450  
 

946.000

SY  

56.25000 53,212.50946.000

28,743.75

0340 Removal of Portions of Present Structure (Class 2) 87.000

102.000

202-00453  
 

189.000

SY  

109.00000 20,601.00189.000

11,118.00
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PCN: 18046-BID    ESTIMATE RUN 10/28/2011

PROJECT: BR0701-207                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:28

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE H-01-AD 

0345 Removal of Portions of Present Structure (Class 3) 1.000

4.000

202-00460  
 

5.000

SY  

194.00000 970.005.000

776.00

0350 Repair Curb 0.000

0.000

210-00440  
 

5.000

LF  

74.00000 0.000.000

0.00

0355 Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

1,271.000

SY  

37.00000 0.000.000

0.00

0360 *Concrete Class DT (Deck Topping) 39.100

42.500

601-03540  
 

81.600

CY  

475.00000 38,760.0081.600

20,187.50

0365 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

529.000

LF  

87.00000 0.000.000

0.00

CAT 115,531.0062,812.75210,931.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE H-01-AC 

0370 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

478.000

LF  

7.50000 0.000.000

0.00

0375 *Removal of Portions of Present Structure (Class 1) 402.000

440.000

202-00450  
 

842.000

SY  

56.25000 47,362.50842.000

24,750.00

0380 Removal of Portions of Present Structure (Class 2) 80.000

88.000

202-00453  
 

168.000

SY  

109.00000 18,312.00168.000

9,592.00

0385 Removal of Portions of Present Structure (Class 3) 5.000

2.000

202-00460  
 

7.000

SY  

194.00000 1,358.007.000

388.00

0390 Repair Curb 0.000

0.000

210-00440  
 

8.000

LF  

74.00000 0.000.000

0.00
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PCN: 18046-BID    ESTIMATE RUN 10/28/2011

PROJECT: BR0701-207                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:28

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE H-01-AC 

0395 Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

1,224.000

SY  

37.00000 0.000.000

0.00

0400 *Concrete Class DT (Deck Topping) 36.500

41.000

601-03540  
 

77.500

CY  

475.00000 36,812.5077.500

19,475.00

0405 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

478.000

LF  

87.00000 0.000.000

0.00

CAT 103,845.0054,205.00194,896.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE H-01-AB 

0410 *Removal of Bridge Railing 0.000

239.000

202-00425  
 

478.000

LF  

7.50000 1,792.50239.000

1,792.50

0415 *Removal of Portions of Present Structure (Class 1) 869.000

0.000

202-00450  
 

869.000

SY  

56.25000 48,881.25869.000

0.00

0420 Removal of Portions of Present Structure (Class 2) 183.000

0.000

202-00453  
 

183.000

SY  

109.00000 19,947.00183.000

0.00

0425 Removal of Portions of Present Structure (Class 3) 23.000

0.000

202-00460  
 

23.000

SY  

194.00000 4,462.0023.000

0.00

0430 Repair Curb 13.000

0.000

210-00440  
 

13.000

LF  

74.00000 962.0013.000

0.00

0435 Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

1,223.000

SY  

37.00000 0.000.000

0.00

0440 *Concrete Class DT (Deck Topping) 81.200

0.000

601-03540  
 

81.200

CY  

475.00000 38,570.0081.200

0.00



CONTID: C18046         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 18046-BID    ESTIMATE RUN 10/28/2011

PROJECT: BR0701-207                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:28

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE H-01-AB 

0445 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

478.000

LF  

87.00000 0.000.000

0.00

CAT 114,614.751,792.50203,244.25CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE H-02-FP 

0450 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

225.000

LF  

7.50000 0.000.000

0.00

0455 *Removal of Portions of Present Structure (Class 1) 179.000

191.000

202-00450  
 

370.000

SY  

56.25000 20,812.50370.000

10,743.75

0460 Removal of Portions of Present Structure (Class 2) 36.000

38.000

202-00453  
 

74.000

SY  

109.00000 8,066.0074.000

4,142.00

0465 Removal of Portions of Present Structure (Class 3) 2.000

2.000

202-00460  
 

4.000

SY  

194.00000 776.004.000

388.00

0470 Repair Curb 0.000

0.000

210-00440  
 

20.000

LF  

74.00000 0.000.000

0.00

0475 Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

619.000

SY  

37.00000 0.000.000

0.00

0480 *Concrete Class DT (Deck Topping) 16.500

18.000

601-03540  
 

34.500

CY  

475.00000 16,387.5034.500

8,550.00

0485 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

225.000

LF  

87.00000 0.000.000

0.00

0615 Added Item (Dollar)/ Concrete Price Reduction -323.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -323.00-323.000

0.00

CAT 45,719.0023,823.7591,687.50CURRENT AMT0304 $ $ $
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PCN: 18046-BID    ESTIMATE RUN 10/28/2011

PROJECT: BR0701-207                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:28

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE H-02-FO 

0490 *Removal of Bridge Railing 0.000

113.000

202-00425  
 

225.000

LF  

7.50000 847.50113.000

847.50

0495 *Removal of Portions of Present Structure (Class 1) 383.000

0.000

202-00450  
 

383.000

SY  

56.25000 21,543.75383.000

0.00

0500 Removal of Portions of Present Structure (Class 2) 108.000

0.000

202-00453  
 

108.000

SY  

109.00000 11,772.00108.000

0.00

0505 Removal of Portions of Present Structure (Class 3) 25.000

0.000

202-00460  
 

25.000

SY  

194.00000 4,850.0025.000

0.00

0510 Repair Curb 0.000

0.000

210-00440  
 

3.000

LF  

74.00000 0.000.000

0.00

0515 Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

619.000

SY  

37.00000 0.000.000

0.00

0520 *Concrete Class DT (Deck Topping) 38.700

0.000

601-03540  
 

38.700

CY  

475.00000 18,382.5038.700

0.00

0525 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

225.000

LF  

87.00000 0.000.000

0.00

CAT 57,395.75847.50100,935.75CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE H-02-FN 

0530 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

198.000

LF  

7.50000 0.000.000

0.00

0535 *Removal of Portions of Present Structure (Class 1) 155.000

164.000

202-00450  
 

319.000

SY  

56.25000 17,943.75319.000

9,225.00
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PCN: 18046-BID    ESTIMATE RUN 10/28/2011

PROJECT: BR0701-207                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:28

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE H-02-FN 

0540 Removal of Portions of Present Structure (Class 2) 39.000

33.000

202-00453  
 

72.000

SY  

109.00000 7,848.0072.000

3,597.00

0545 Removal of Portions of Present Structure (Class 3) 6.000

2.000

202-00460  
 

8.000

SY  

194.00000 1,552.008.000

388.00

0550 Repair Curb 0.000

0.000

210-00440  
 

5.000

LF  

74.00000 0.000.000

0.00

0555 Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

558.000

SY  

37.00000 0.000.000

0.00

0560 *Concrete Class DT (Deck Topping) 19.000

18.000

601-03540  
 

37.000

CY  

475.00000 17,575.0037.000

8,550.00

0565 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

198.000

LF  

87.00000 0.000.000

0.00

CAT 44,918.7521,760.0084,645.75CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE H-02-FM 

0570 *Removal of Bridge Railing 0.000

99.000

202-00425  
 

198.000

LF  

7.50000 742.5099.000

742.50

0575 *Removal of Portions of Present Structure (Class 1) 342.000

0.000

202-00450  
 

342.000

SY  

56.25000 19,237.50342.000

0.00

0580 Removal of Portions of Present Structure (Class 2) 69.000

0.000

202-00453  
 

69.000

SY  

109.00000 7,521.0069.000

0.00

0585 Removal of Portions of Present Structure (Class 3) 9.000

0.000

202-00460  
 

9.000

SY  

194.00000 1,746.009.000

0.00
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PCN: 18046-BID    ESTIMATE RUN 10/28/2011

PROJECT: BR0701-207                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:28

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE H-02-FM 

0590 Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

558.000

SY  

37.00000 0.000.000

0.00

0595 *Concrete Class DT (Deck Topping) 30.600

0.000

601-03540  
 

30.600

CY  

475.00000 14,535.0030.600

0.00

0600 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

198.000

LF  

87.00000 0.000.000

0.00

CAT 43,782.00742.5082,396.50CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0605 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

18,110.00000 18,110.001.000

0.00

0610 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,016.00000 1,016.001.000

0.00

CAT 19,126.000.0019,126.00CURRENT AMT0400 $ $ $

$ 1,166,813.48342,905.62$2,093,135.15$CURRENT AMTPROJECT TOTAL


